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GRANTS.GOV PRODUCTION SYSTEM 

SYSTEM MOVE DATES 
 
 

The transition of the Grants.gov production system is being conducted under a phased 
approach that was developed to reduce overall risk, minimize downtime and facilitate a 
seamless transition. The Grants.gov transition team considered data such as historical 
system usage patterns, the projected number of grant closings, and anticipated number 
of applications in conjunction with the systems operational requirements, knowledge 
transfer between contractors, and contractor support redundancy during the transition 
period when establishing the schedule. The dates below allow Grants.gov’s new system 
integration contractor Anteon, to assume responsibility of the system and begin its 
fulltime support of the system and at the same time have the experience and knowledge 
of the prior system integration contractor Northrop Grumman at it disposal to provide 
advice and consultation before Northrop Grumman’s obligations to Grants.gov are 
completed. 

 

Item Activity Start End 

Grants.gov 
Off-Line 

1 

Production System Power 
Down and Power Up Test 

10/8/2006 
10:00 AM ET 

10/8/2006 
6:00 PM ET 

8 hours 

2 Partial System Move 10/10/2006 10/10/2006 None 

3 Partial System Move 10/12/2006 10/12/2006 None 

4 

Complete AT and Production 
System Move 

10/14/2006 
8:00 AM ET 

10/16/2006 
6:00 AM ET 

46 hours 

5 

Production and AT System On-
line 

10/16/2006 
6:00 AM ET 

                                                                                                                                         
n/a 

                                                                                                                                                                                                 
None 

6 

Anteon First Software and 
Forms Build Deployed to AT 

                                                                                                                                                                                                 
10/23/2006 

                                                                                                                                                                                                  
10/23/2006 

                                       
None 

7 

Software Under Anteon Control                                                               
10/18/2006 

                                                                                                                
10/18/2006 

                                                                                                                                                                  
None 

8 

Anteon's First Web Content 
Deployment 

                                                                                                                                                                                 
10/23/2006 

                                                                                                                                                                                                   
10/23/2006 

                     
None 

9 

First Software and Forms Build 
Deployed to Production 

                                                                                                                                                                                                   
10/26/2006 

                                                                      
10/26/2006 

                                                                                                                        
None 

 
There will be a web page that displays when users access Grants.gov during the outage 
time period describing the system transition in place. 
 
The Grants.gov PMO would like to thank everyone for their cooperation during the 
transition period. 


